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Diary: Dispute

Paint Cable System

Overview of Cable work today:
The following work was ongoing today on the Cable:
- Painting of suspender ropes & main Cable
- Installing split collars & elastomeric collars
- Installing suspender separators
- Cleaning zinc paste from S-wire & cable bands

Today I was inspecting the painting operation on the main Cable. Also, I was inspecting the laborers
cleaning zinc paste on the North main-span S-wire. See the diaries of A. Iranmanesh, L. Woo, T. Liu, R.
Feather, & J. Lyons for additional details of Cable field work.

Note: The technical aspects of the paint inspection were done by NACE inspectors Jeff Rickert & Stuart
Ross. See their diaries for specific details regarding the paint inspection.

- I arrived at the pier-7 office at 07:00.
- From 07:00 until 07:45, I needed to figure out some computer issues since the office recently did some
updates that
- At 07:45, I arrived on the bridge. Throughout the shift, I was inspecting the painting of the main cable.
See below for areas where they were painting.

On North side-span:
- The only painted noted today was on repairs of blisters on the S-wire. The blister areas were scuffed,
then the pegalink coating was applied, & then the first coat of noxyde (blue-grey) was applied.

On South side-span:
- Repair painting of blisters on the S-wire was done.
- Repair painting with wasser MC zinc-100 was being done on areas with galvanizing damage.
- Pegalink was being applied to the suspender ropes in the areas below the zinc buttons. Prior to the start
of pegalink application, an inspection was done to identify which ropes could be painted. Only the ropes
where the previously pegalink coat (painted during suspender painting) could be seen & tied into with this
coating of pegalink. The ropes where existing pegalink could not be seen were flagged to not be painted
until they strip back the overcoats to reveal the pegalink coat on the suspender.

Cleaning on North main-span:
- The laborer crew was cleaning the North main-span S-wire throughout the shift. They were cleaning the
S-wire near PP 50N. Also, they were cleaning the areas of the catwalk tie-up cables while iron-workers
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were replacing the old tie-up cables with cleaner cables.

On the South main-span:
- Repair painting with wasser MC zinc-100 was being done on areas with galvanizing damage.
- Caulking was being done between the suspender ropes & the suspender rope grooves from PPs 74S to
70S.

- At 15:10, I left the bridge.
- From 15:20 until 15:50, I wrote my diary for the day & checked email.
.

Bid Item: 067 C-COA-PCS.06704-0120F4 Paint Cable System

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM CARLOS GARCIASemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM GERARDO GARCIASemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM JUAN JIMENEZSemi-Skilled Laborer 8.00 2.00 0.00 10.00

APP JUAN HERNANDEZSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM ARMANDO LOMELISemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM JESUS RUIZSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM HECTOR LIMONSemi-Skilled Laborer 8.00 2.00 0.00 10.00

FOR GUILLERMO LIMONSemi-Skilled Laborer 8.00 2.00 0.00 10.00
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